



July 8, 2024

Attn: D Logan Schroeder  
Cook, Yancey, King & Galloway  
333 Texas Street, Suite 1700  
Shreveport, LA 71120  
[Logan.Schroeder@cookyancey.com](mailto:Logan.Schroeder@cookyancey.com)


**RE: Reply to June 25, 2024 Letter**  
**1041-SunZia South Wind, New Mexico and 1047-SunZia North Wind, New Mexico**

Dear Mr. Schroeder:

Please accept this as Blattner's response to your letter dated June 25, 2024. We obviously disagree with the entirety of your response. If there was any doubt regarding whether Excel was in default, you removed it by walking off the project after receiving a demand for adequate assurances and a request to resume your work. Excel has materially breached the Subcontract and forced Blattner to engage a substitute contractor to complete its work. Excel is liable for all costs resulting from its failure to stand by its word.

Regarding your invocation of the dispute resolution provisions of the subcontract, please provide the identity of your chosen representative and their availability for a phone conference. I will be Blattner's representative and my availability can be coordinated through Victoria Braegelmann.

Sincerely,

DocuSigned by:  
  
087083215915435...  
Dennis O'Mara  
Director of Construction

cc: Derek Harvieux, Legal Counsel  
Ron Rasley, Associate General Counsel  
Victoria Braegelmann, Project Support Coordinator  
Jessica Loidolt, Contracts Manager  
John Marshall, Project Manager  
Eric Hardy, Project Manager